            Update from Rotherfold Steering Committee 
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2003	Saturday 21st June Rotherfold Design Day held at Guildhall Totnes to present a report funded by Totnes and Community Strategy Group.
              Project failed to progress.
2011 	Tuesday 22nd November ‘Rotherfold Improvement Plan’ public meeting held at the Guildhall Totnes to revisit the possibility of improving the area. Suggestion to form a steering group and Totnes Development Trust offered to chair.

2012 	Monday 30th January 2012 ‘Rotherfold Improvement Plan’ public meeting held at the Guildhall to elect steering group.
          Steering Group elected consisting of:-

Richard O’Connell		Totnes Development Trust (Chair) 
Ed Vidler			Totnes Development Trust 
David Horsburgh		Totnes Town Council 
Ian Bright 		Project Management 
Jonathan Lee 		Local Residents Representative 
Graham Peters 		Local Residents Representative
Robert Vint 	                South Hams District Council 
Frances Northrop 		Transition Streets 
Richard Hoyland		Local Trader’s Representative
Louis Victory                            Totnes on the Move

2012 	Thursday 22nd March Steering Group inaugural meeting held at Conservative Club meeting room.
            Airing and sharing of views. List of suggestions to improve the Rotherfold drawn up with a view to incorporating these into a questionnaire to be distributed to local residents in the area of the Rotherfold.
       Ian Bright agreed to design questionnaire and present for approval of the committee.

2012 	April 24th Questionnaire layout completed by Ian Bright.  150 copies printed by Richard O’Connell.
                    Jonathan Lee agreed to distribute   

                                   


2012 	 May 5th and 6th   157 questionnaires distributed around the Rotherfold . Questionnaires requested to be returned to Richard Hoyland (Rotherfold Optician) by Monday 21st May.

2012 	May 8th Totnes Times publish editorial
         A Rotherfold improvement questionnaire will shortly be circulated around the Rotherfold and immediate vicinity. It will call for views on what changes should be made to the square. It is the first step in the process. Once these initial ideas have been received a meeting of the Rotherfold Committee will be called to disseminate those ideas and produce some alternative designs which will then be the subject to a Consultation day held in Birdwood. 
The questionnaire can be obtained on the Totnes Development website www.totnesdevelopmenttrust.org.uk  Responses are required by the 21st May.  
2012	May 23rd Wednesday meeting held at Conservative Club meeting room to review feedback from the questionnaire.
      	Ross Kennerley  SHDC (Parks and Leisure) co-opted onto committee.
               81 Responses   Top 4 requests 	 Seating  		93%
					Improve Trees		78%
					Revamp raise area	75%
					Shrubs and Herbs		94%


2012  June 14th Thursday. Brief for architects drawn up and emailed to selected architects on Friday 15th June
                   Charlotte Rathbone MA.MA.CMLI  Rathbone Partnership Ltd
                           Stuart and Kim Gray SCG Associates
                           Colette Charsley Associates 

                   Architects presentation meeting arranged for Thursday 28th June at Conservative Club meeting room.

2012   June 21st  20-00hrs Meeting held at Bay Horse to discuss questions for architects. Alex Whish (Landscape Officer SHDC) also attended and co-opted onto committee.
     4 questions formalised as only ½ hour per presentation.
1.  Please give us an introduction to your organisation and details of other similar schemes that you have been responsible for.
2. Please now present your ideas for the Rotherfold.
3. Why should the committee choose your organisation?
4. Could you suggest a process to carry the project forward?
5. Any questions from Architect?
6. Any questions from Committee

2012 June 28th Thursday Conservative Club  meeting room 19-00 hrs to 20-30 hrs architects interviewed. Discussion followed to select an architect. The successful candidate (Charlotte Rathbone) was selected on a points scoring system linked to the 4 presentation criteria laid out in the questionnaire.
2012 June 29th Friday Architects notified of selection
2012 July 17th Tuesday Steering Committee meeting with Charlotte Rathbone at meeting room Totnes Conservative Club to discuss the way forward.
     Charlotte put forward 4 options.
 Comments on the options were:-
Cycle parking should be ‘low key’.
Although in theory grass would be desirable, it could soon deteriorate.
Square vs Round design.
Who would maintain flower beds?

Tree survey to be carried out by SHDC on condition of trees


2012 August 6th Monday Committee discuss the design proposals put forward by Charlotte Rathbone.
           Alex Whish (SHDC) stated that a tree survey of the Rotherfold had been completed. The survey showed that none of the trees demonstrated any outstanding features that would prevent their removal if necessary. The residents present at the meeting requested that the two crab apple trees nearest the road should be kept.
        The committee’s consensus was that the Rotherfold should give the impression of an open area with no high hedges or fences (safe and sheltered space). It should be tastefully lit, with the possibility of uplighters and a focal point of artwork could be introduced. 
 The committee discussed the question of Public Art in the square and agreed that both the desirability of, and the actual elements would be the subject of a further public consultation. Comments relayed to Charlotte to prepare to designs for presentation at next meeting planned for 20th September.

2012 September 20th Tuesday Committee discuss new proposals from Charlotte.   In viewing the three proposals, the committee felt that 
   Option 1, comprising of a more open town square design did not meet the brief.
   Option 2 of a Garden Square and Option 3 of a Town Garden gave a more intimate feel to the area and should be progressed to public consultation. Surfacing would consist of Hogging for Option 2 and Flagstones for Option 3. 
     Within these two options it was felt that extending the two outer edges of the car parking area to include some foliage would further enhance the area.

2012 October 29th Monday The project is now based around two proposals of either a Garden Square or Town Garden. There has been favourable support from Devon Highways with regards to creating two corner ‘build outs’ on the side nearest the Bull Inn and also some changes in the road height and surface on Cistern Street to calm traffic and further enhance the appearance of the area. There is a question to be resolved as to the ownership of the two ‘build out’ areas and whether they can be adopted by SHDC.
   Julian Burn from Transition Town Totnes Cycling group has been most helpful in suggesting a cycle park design and location. His preferred option is on the corner opposite the Bull Inn with a maximum of 8 spaces.
   We are still trying to confirm ownership of the walls at the Southern end of the site but it is felt that these probably belong to the properties to which they are attached. A presentation is being prepared to be given to the Town Council on Monday 7th January 2013.

The Square 
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The Garden
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 Next meeting planned for Thursday 29th November.

2012 November 29th Thursday.
                      Alex Whish (SHDC) reported that the parking area adjacent to the Rotherfold was managed by Devon Highways, but the parking money was collected by SHDC who then passed it to Devon Highways. It was planned to have one parking space for a car club car and one space for recharging electric vehicles, although this could be subject to change (Note DCC have agreed to lose the 2 spaces). Alex Whish had also investigated the possible adoption of the build outs, by SHDC from Devon Highways but he reported that this was not possible.
   A date has been confirmed for Monday 7th January to present to the Town Council 
Questionnaire drawn up to give feedback from visitors attending the public consultation planned for 18th/19th January 2013. 
     Discussion took place with regard to including the Shady Garden project with the Rotherfold. It was decided that it should not be included in view of the fact that it was some way behind the Rotherfold project.
2013 January 3rd  Thursday
                   Committee reviewed and approved presentation prepared for town Council meeting on 7th January.
2013 January 7th
                    Presentation to Town Council.  Attending the meeting from the Rotherfold committee were Richard O’Connell, Jonathan Lee and Ed Vidler. Attending in their capacity as councillors were David Horsburgh and Robert Vint.
    The presentation was well received and met with general approval.

2013 January 18th Friday/19thSaturday Public Presentation.
               Notices advertising the presentation had been displayed around the Rotherfold on the previous weekend plus a leafleting campaign which included a questionnaire. The Public viewing was held at Bogan House and Birdwood House. Three displays showed the Rotherfold as it is, a garden concept and a square concept. The committee took it in turns to man the exhibition and despite poor weather on the Friday the exhibition generated considerable interest. 
  The questionnaires from the exhibition will now be analysed.

2013 February 19th Committee Meeting ref design

  Review of responses from the public consultation. 136 responses received.  It will take about another 3 weeks to fully analyse the results but to date it looks as though 2/3 are in favour of ‘The Square’ option.
      Richard Hoyland, a member of the committee, has discussed the plans with Totnes Chamber of Commerce, who would support either scheme. No official feedback has been received from Totsoc.
    Next committee meeting planned for Tuesday 19th March by when the analysis will be completed.

2013 Tuesday 19th March Committee Meeting
            
        Feedback was received from Totsoc via Ian Bright with some suggestions for changing the street layout of the Rotherfold; re-routing the access to Leechwell Street past the Southern shadier side of the site.
Louis Victory then replied to Totsoc on the 13th February stating the following points as to why a redesigned street pattern had been considered by the Rotherfold committee but rejected.

1. Most importantly, the very high costs would have fallen on the project, and that would almost certainly have made it a non-starter
2. The current access road running down the south side of the Bull enables a large dray and a huge flower delivery lorry to park reasonably close to their delivery points, and without impeding through traffic. This benefit could have been reinstated by constructing a delivery lay bye on Cistern Street, but that would have taken a large slice of the space available for the square
3. If the square were positioned directly to the south side of the Bull, that would significantly change the access to several other businesses too, which would be rather perverse in the overall context
4. Such an arrangement could effectively create a natural smokers' area and beer garden for the Bull, in a predominantly residential area. That would be likely to happen irrespective of what the local regulatory regime might say!
The analyses of 139 returned questionnaires showed in favour of the ‘Square’ design by 58% to 33%.  The remaining percentage showed no preferred choice. All the preferred design options would now be incorporated into the Square design for presentation at the next committee meeting to be held on Thursday 9th May.
              Costs estimates for the entire project were still estimated to be circa £150k.


2013 Thursday 9th May Committee Meeting (Final Design)

         Final design presented By Charlotte Rathbone and unanimously approved by committee.
SHDC to be approached for their approval. 
3D images of the project to be produced
 Presentation to be arranged to Totnes Town Council. 
 Design to be put on public exhibition at Rotherfold, Civic Square and Mansion.
 Copies of design to be given to Totsoc and Totnes Chamber of Commerce.
‘Friends of the Rotherfold’ group to be set up from volunteers who offered their services through the                    questionnaire to help raise funds.
 Funding required still estimated at £150k. Consideration to be given to developing the site in 3 phases so that work can start before the full funding is achieved.
Louis Victory to explore the ‘art structure’ design possibilities with Totnes Public Art Group.
Apply to DCC for funding through TOTM.


2013 Monday 3rd June Presentation to Totnes Town Council

 Presentation of final design made to TCC. As the presentation was not on the Councils agenda official approval could not be sought.  Individually however, each attending councillor registered their approval of the final design.
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2013  Thursday 27th June Committee Meeting

       Chairman reported that he had written to TDT to request funding. No written reply received but a verbal confirmation from TDT that £2k would be made available for a Rotherfold art project.
Final Design sent to Ross Kennerley of SHDC on 27th May for approval. Despite several follow up requests no reply has been received. Publication of the final design is therefore on hold. Robert Vint has been actioned to follow up.
 Carol Whitty from TDT to investigate involving Kevic’s art student in a design project for the Rotherfold.
 Thanks go to Richard Hoyland’s son who produced all the 3D images (Sample Below).

[image: ]




















2013 Wednesday 10th July  Fund Raising Planning  Meeting Bay Horse
          
           During the public consultation period some of the Rotherfold and surrounding residents had expressed a wish to become involved with fundraising. A meeting was  set up at the Bay Horse, and invites sent to the interested parties. A total of 4 new interested people attended with one apology. 
   It was decided that an afternoon of stalls and entertainment would be a way of raising some revenue. The event is being planned for Satuday October 5th and will run from approximately   2pm to 6-30pm.
 Follow up meeting planned for Tuesday 30th July at the Bay Horse.

2013 Tuesday 30th July Fund Raising Meeting Bay Horse.

        Meeting arranged to further discuss fundraising.  Progress made with ideas for the stalls to include, ‘Manufactured in Totnes’ stand, Fortune telling, Music, Bring and Buy food stalls.
        The painting of the South facing walls of the 3 houses looking onto the square was discussed. Richard O’connell has discussed the painting of these walls with the Community Service department as there is the opportunity to get this underway for little more than the cost of the paint.
          
2013 Tuesday 27th August Fundraising meeting Bay Horse

        Rotherfold Fete confirmed for Saturday 5th October. Square to be prepared prior to the event by Community Service group. This is planned for Monday 30th September.  Funding of £2k has been obtained from Community Spaces to hold the event and proof of expenditure must be obtained to reclaim the grant. It was reported by Christine Sweetman–Willis that some local traders were not happy with the loss of two car parking spaces in the approved Rotherfold final design and would not be supporting the event.


2013  Thursday  4thSeptember  Rotherfold  Improvement Group (RIG)

     Discussion took place with regards to painting of the South facing walls. It was decided to leave this until after the fete as some remedial repair work is required to the buttress’s and walls prior to painting.
   On site meeting planned for Thursday 12th September with Community Service representative (Barry Pitt), SHDC (Alex Whish), Ian Bright ( RIG Project manager), Richard O’Connell (RIG) to discuss preparing the square for the fete. 
   Christine Sweetman-Willis presented a letter from Totnes Chamber of Trade (TCT) expressing their deep concern over the loss of the two car parking spaces plus the allocation of two spaces for car-share/electric charging.
   The committee suggested a compromise could be offered whereby the car-share/charging spaces could be put in abeyance until required.  Richard O’Connell offered to write a letter offering this compromise to Andy Garner the author and Co-Chair of TCT. Letter sent on 6th September but no reply to date (22/9/13).
 Discussion ref’ possible phasing of work. Difficult as much of the project is interlinked but could be pricedin sections ie paving, railings, trees etc  as funding may be forth coming for specific works.
  Louis Victory reported that he was having no success with DCC Highways with reference to funding the “build outs”.
  Louis also reported that it was proving impossible to get Kevics interested in an art project for the square.
[image: ]
2013 Monday 9th September Fundraising meeting Bay Horse
      
          Meeting planned on site with Hatch Marquees on 12th Sept 
          Stage area to be covered by tarpaulin 
          Banners ,posters to be produced and media contacted  

2013 Wednesday 18th September Fundraising meeting Bay Horse

         Posters and cards advertising the event have been produced
          Hatch Marquees to supply and erect 2 off 9mx3m marquees
          Electricity supplied courtesy of Tonya Davies.
          P.A system sourced via Jonathan Lee.
         Valeport, Build Point and Specialty Fasteners & Components Ltd all signed up for the “Manufactured in Totnes”            
         marquee.
          Facebook page now online for the Rotherfold  www.facebook.com/rotherfold

2013 Friday 27th September Fundraising meeting Bay Horse


2013 Friday 4th October  Bay Horse Finalising details for the Fete to be held on Saturday 5th October

2013 Saturday 5th October Fete held from 2pm to 6pm. Good weather and excellent number of people attended
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2013 Thursday 10th October.  Bay Horse, review of Fete.  Estimated income circa £1700-00.


2013 Thursday 31st October  Meeting at SHDC Follaton. Present Alex Whish, Charlotte Rathbone, Ed Vidler and Richard O’Connell.
              Meeting to discuss the possible phasing of the Rotherfold project in order to keep development moving whilst raising funds. Decided to try to revamp the alcove area as this could be a stand-alone project.  Charlotte to draw plans suitable to obtain quotations from. Three quotations to be obtained. Proposal to be put to next committee meeting.


 Plan for revamped Alcove
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2013 Thursday 12th November
             Wall painting discussed. Sandstone for Tonya’s house . Notified since the meeting that Karen Lixenberg would like her house to be terracotta. We can therefore select a complimentary colour for the alcove.
   Jonathan Lee will now take head up the activities committee.
       Phasing of work to upgrade the alcove approved by the committee. Ian Bright to draw up tender documents.
   Subsequent to the meeting the members have been informed that the nett income from the Fete was £1980-00 which included a donation of £720-00 from Barclays Bank (Thanks go to Ed Vidler in obtaining this contribution from Barclays)

2013 Tuesday 10th December
         Ownership of the alcove buttresses needs determining before painting can proceed. Alex Whish to investigate with SHDC.
   Ian Bright to prepare a tender for the alcove refurbishment. This to be sent to 3 suitable contractors.
Phil John, who is a playwright, and lives on the Rotherfold  with his wife Shanaz has offered to write a play to be performed in the Rotherfold to help raise money for the project

2014  Thursday 16th January
       Agreement on paint colours for the 3 walls of residents facing the Rotherfold confirmed. The community service team to be contacted to carry out the work.
     Ian Bright reported that tender documents for the alcove refurbishment were complete. Three companies to be approached which are : - SHDC, South Devon Stonemasons, Bond Construction. 

2014 Tuesday 11th February 
        Ian Bright reported that he had an onsite meeting with Barry Pitt from community Services and labour for painting would be £500-00. The committee accepted the quotation.
      Deadline to receive quotations for the Alcove refurbishment set for 24th February. Documents sent out on7th February.
      Phil John gave an outline of the play that he had written called “Rotherfold Bull”. Performance planned for May.
    Jonathan Lee reported that Sima Cutting had proposed an Artisan Market for September. The committee approved the idea.

2014 Tuesday 11th March
            At the invitation of Jonathan Lee, Ruth Ben Tovim attended the meeting and gave an outline of her history in assisting community projects such as ours. She is a resident of the Rotherfold and keen to be involved in the project. She had drawn up 5 principles to focus on. 
    1/ The community owns the project.
    2/ Public art engages, involves and secures funding
    3/ The square is animated
    4/ The square heritage explores the future
    5/ the new square focuses on the themes of ‘care’ and ‘exchange’

    Artisan market confirmed for Saturday 27th September.
    
     Only one quotation received for Alcove refurbishment from South Devon Stonemasons. SHDC had declined to quote and Bond Construction had stated that they were too busy. Ian Bright had consequently approached Elfordleigh Nursery and JJT Contractors for quotations.

2014 Wednesday 9th April

  Community Service team have cleaned down walls in readiness for painting. Jewsons have agreed to donate 60 lts of paint and scaffolding licence has been submitted to SHDC.
 Awards for All grant application has been submitted for £8500-00. Decision due at the end of May. Application made to SHDC for £14k from section 106 funding.  Sidney Paige Adams  approached for £500-00.

2014 Monday 23rd June

 Paint obtained for walls and painting commenced. Walls are more absorbent than anticipated and will therefore need a further coat than planned. Total cost of paint therefore £1014.05 inc vat. Labour cost still at £500-00.

Quotations received for alcove refurbishment from  Jan Panther Guest (£14,400-00 no vat) and JJT Contractors ( £22k inc vat) Louis Victory, a member of the committee and qualified architect, agreed to double check the quotations on behalf of the committee before the committee decided on the successful bidder. 
 Confirmed contributions to the project have been received from Awards for All £8500-00 and SHDC £13,800-00. The Paige Adams bid for £500-00 was unsuccessful.
  
 The play entitled ‘Rotherfold Bull’ has been postponed until the Autumn.

2014 Thursday 24th July

    Wall painting now complete. 
    The committee accepted the quotation from South Devon Stonemasons for the refurbishment of the alcove.
       The amount of funding received from the from A4A and SHDC amounts to £22,300-00.  It is estimated that the alcove refurbishment will cost a total of £15,600. As there was a surplus of £6700-00 the committee felt that this reserve should be put to expanding the planned works. Ian Bright to discuss with contractor.

    Rotherfold Players group to be established and a first meeting to take place at the Kingsbridge Inn on Saturday 27th September at 11am.

2014 Thursday 18th September
     
  EGM to discuss best use of the £6.700-00 surplus in further development of  the alcove phase 1 project.
     Options were planting £300-00, electricity supply £2k, and bench £5-6k.  It was decided that the electricity supply and bench should take priority.

2014 Thursday 2nd October 
 
          Final account cost given by Ian Bright for alcove upgrade came to £18,524-00. Thus there was only a surplus of £3776-00 remaining to put towards planting and electricity.  Alex Whish offered to see if SHDC would adopt the Rotherfold electricity supply.
 Alex Whish presented the committee with a planting plan drawn up by Charlotte Rathbone in conjunction with himself and Ian Bright. 
   The cherry tree directly in front of the alcove has been removed by SHDC thus increasing the functionality of the square.
    A very successful artisan market was organised by Sima Cutting  and held on Saturday 27th September. A total of circa £1k was raised in cash and pledges to fund a new bench for the alcove.
      The Rotherfold players are due to meet again on Saturday 4th October and it envisaged that the play ‘’Rotherfold Bull’’ will be performed in the Spring of 2015.
       An Advent calendar event is also being planned for the Rotherfold in the lead up to Christmas.

2014 Monday 24th November
       
              Introduction to Rotherfold Players group led by Rosie Race. Play to be staged on 9th and 10th May 2015. Rosie will be paid £300-00 for her time. Jonathan and Rosie reported that there was a healthy interest in the production with a volunteer cast of approximately 20.  There will need to be 12 x 3hr rehearsals. 
  Alex Whish reported that he had discussed the building of the bench with Peter Lanyon a carpenter recommended by Sima Cutting. The idea is that the bench will be built using community involvement and preferably on the square. 

2014 Tuesday 9th December

                  The Artisan market organised by Sima for Saturday 6th December was very successful and raised £225-00
                   South Hams reported that they are still waiting on Western Power to install the electricity supply. It is expected that this will be completed in the New Year and charged to TDT.
                   Alex promised bench update for next meeting.

2015 Wednesday 14th January

               Rotherfold play The Bull on course for 9/10th May. Rehearsal space is proving a problem.
                Town Council to be given an update by Jonathan and Richard on Monday 2nd March
                Lighting requirements to be discussed with police.

2015 Monday 23rd February

               Rehearsals for the play arranged at The Mansion for £12-50 a session. Total 10 sessions
               Electricity now installed
               Discussion with regards to the bench design by Peter Lanyon. Cost £3500-00

2015 Tuesday 31st March

                  Peter Lanyon presented his proposal to the group for the design of a semi-circular oak bench. The bench would be a community project involving up to 8 people and spread over approximately 8 days. There would be in 2 phases. The preparation of the timber and secondly the construction and installation. 
              Alex Whish offered transport for the timber if required.



   Proposal 1
[image: ][image: ]Proposal 2
       Robert Vint tasked with following up DCC for information on the build outs.
         Jonathan Lee to discuss alcove lighting with community police.
         Rotherfold   Players are on course to present “The Rotherfold Bull” on 9th and 10th May.

2015 Monday 27th April

                          Meeting to discuss the Rotherfold Play “The Rotherfold Bull”

2015 Tuesday 2nd June 

              Bench update from Peter Lanyon. The committee had commented that the two proposed designs did not appear rugged enough for the square. The new design will incorporate a high back made from vertical planks. Ian Bright to obtain quotation for Green Oak from Anton Coker.  Peter estimates 5 days to build and 2 days to assemble. 
             Alex Whish reported that SHDC would put £3k towards the cost of the bench the final price of which will be £3.5k.
            Electricity has now been connected and Jonathan Lee will be the key holder. Meter readings need to be taken before and after events.
 
   Some planting of the flower beds has taken place by volunteers.

 The next phase (Phase 2) of the improvement will be the repaving of most of the square but leaving the cycle parking until the build outs can be completed. SHDC could have circa £20k in December from new build housing to match fund phase 2. Ian Bright has obtained a price of £500-00 from the Community Service team to lift and stack the paving slabs in preparation for phase 2.
          Totnes Trust has offered match funding of £20k. Richard and Jonathan to present the project to them on 25th June.

   “The Rotherfold Bull” raised £752-94. Costs were circa £598-00 leaving a profit of154-44



2015   Dates and times for bench building

Thursday 30th July – prep day in the workshop
Friday 31st July - Cleaving oak and storing rough components in Bay horse
7th Aug - Initial shaping of seat slab, roughing out timber uprights
14th Aug - Jointing seat slab, ongoing work on uprights
21st Aug - Cleaning up edges and top of seat slab, cleaning uprights
28th Aug - Finishing uprights
Autumn installation dates to be confirmed.
All days start at 9.30 setting up, with introduction and work properly starting at 10.  
[image: C:\Users\Richard\AppData\Local\Temp\IMG_0159.JPG]Clearing up from 4, for a 4.30 finish.
[image: C:\Users\Richard\AppData\Local\Temp\IMG_0158.JPG]                                                     Bench Building in progress

2015 Thursday 25th June
   Presentation to Totnes Trust by Richard O’Connell and Jonathan Lee. Match funding of £20k approved.







2015 Thursday 24th September

             Bench Project
                           
               The Rotherofld bench sections are now completed and ready for assembly. The final phases will be : -  
                            29/30th October assembly in Peter’s workshop 
                            12/13th November on site installation
                                      Total price £3500-00


Planting Update
                             Alex and Ian to finalise details. Cost should be around £400-00

  Phase 2                    
                
                  Ian Bright reported that circa £50k would be required to complete the next phase. The community service team would lift and stack the paving slabs for £500-00. The balance would be required for the supply and laying of the paving plus the forming of the flower beds.
Cycle parking would remain on the square until the build outs were completed.
    Clarification needed on the type of cycle racks required plus the space for an Eco car.

Rotherfold Events
     
             An event called “Head in the Clouds is planned for Saturday 26th September. The Rotherfold community organised this event to donate money to the recent refugee crisis. The RIG expressed concern that these type of events, although commendable could not be subsidised from the Trust and must be funded by the community organising the event. The involvement of the Trust and the RIG is to raise funds to complete the project.

2015 Tuesday 20th October

                      


                
     





     
    

                 Richard O’Connell.   (Chair Rotherfold Improvement Group)
[image: ]                                                                                                       
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Three solid oak benches with steam bent and
carved oak back rests. This design lends itself well
to community involvement and would involve
local craftswoman Isabel Coulton delivering
3 workshops on woodcarving. Depending on
numbers more spindles may be added.
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Slatted triple ‘Windsor'style bench. This project lends itself
to community involvement, much of the work could
be done on site, with jig building and steam-bending
to happen in my workshop.
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